

SECRET

1 AUG 1961

705V

3 - 30 November 1961
4 - 22 December 1961
3 - 31 January 1962

705R

2 - 28 February 1962
2 - 31 March 1962

25X1A

9. [REDACTED]

a. Item One of the electronic rectifiers still being calibrated. This will be #4 for delivery. Item Two still not in operating condition. Brought back rectified grids for Chris to check for adherence to quality specifications. [REDACTED] informed and will go out the second week of August to check further. They appear to be taking a somewhat casual approach to finishing up. Delivery still anticipated as scheduled.

25X1A

25X1A

25X1A

✓ b. Spares. [REDACTED] has not heard if Air Force is interested in spare parts. [REDACTED] has been informed, but should be checked for interest.

25X1A

c. Obtained information on proposed [REDACTED] recon camera for high-altitude, high-speed aircraft. Will relay same to Mr. Lundahl.

25X1A

[REDACTED]
Chief, TP & DG

25X1A

NPIC/TP&DG [REDACTED] jem(3591)

Declass Review by NIMA/DOD

SECRET